
From: 

To: 

CC: 

Date: 
Subject: 

Hi Madi, 

"Eron Dodak" <edodak@integral-corp.com> 
"Novak, Madi" <Novak.Elisabeth@epa.gov> 
"Michael PINTO" <michael.pinto@totalenergies.com> 
rwebb@dofnw.com 
"Peterson, Lance" <petersonle@cdmsmith.com> 

9/20/2021 5:06:55 PM 
RE: Arkema Sediment Sampling Start Date 

Richard Fitzgera ld at DSL provided us with the public review comments on t he DSL permit application. The City of 
Portland commented on t he sewer pressure main that crosses t he river just upstream of the rai lroad bridge. We have 
had a few meetings with the City to discuss the pressure main and would like to fill you in on the issue and the proposed 
path forward. 

Are you available for a short Teams meeting Wednesday at 10:00 AM? Thanks! 

ERON DODAK I Senior Consultant 

Tel: 503.943.3614 I Cell !(lijJ_o.,__ .... 

319 SW Washington Street, Suite 1150 I Portland I OR 97204 

edodak@integral-corp.com I www.integral-corp.com 

I I INSIGHT FOR AN mte)rd EVOLVING WORLD 

From: Novak, Madi <Novak.Elisabeth@epa.gov> 
Sent: Friday, September 3, 2021 11:44 AM 
To: M ichael PINTO <michael.pinto@totalenergies.com> 
Cc: Eron Dodak <edodak@integral-corp.com>; rwebb@dofnw.com; Peterson, Lance <petersonle@cdmsmith .com> 
Subject: Re: Arkema Sediment Sampling Start Date 

[CAUTION: External email. Think before you click links or open attachments.] 
Sorry to hear about the permit issue, but glad you were able to reschedule. Thank you, Madi 

Sent from my iPhone 

On Sep 3, 2021, at 8:53 AM, M ichael PINTO <michael.pinto@totalenergies.com> wrote: 

Madi, 

We have not yet received our DSL permit required for sediment sampling at t he Arkema project area. 
Integral discussed t he status of t he DSL permit with Richard Fitzgerald at Oregon DSL yesterday. The permit 
w ill not be issued in time for our planned September 13 start date. Richard was not able to provide an 
estimate on how long it might take to issue t he permit, but it sounded like it cou ld be at least several weeks. 
As a result, we would like to move the anticipated start date for the coring to October 4, contingent upon 
issuance of the DSL permit . Fortunately our contractor, Gravity, is able to accommodate th is schedu le. 
Please let me know if you have any questions or would like to discuss the permit issue. Thanks. 



 

 

 

 

 

Michael Pinto

RETIA USA LLC/Legacy Site Services LLC

3553 West Chester Pike

#413

Newtown Square PA 19073

Phone: 484 437-1991
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